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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
(HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR 
DISAPPROVAL OF THE REVISED M-91-03 INTERIM MILESTONE 
TRANSURANIC (TRU) MIXED/MIXED LOW-LEVEL WASTE PROJECT 
MANAGEMENT PLAN (PMP) FROM JANUARY 31, 2008, TO FEBRUARY 14, 2008 

Per Hanford Federal Facility Agreement and Consent Order Article VII, Resolution of 
Disputes, 30, E., the Parties agree to extend the Hanford Federal Facility Agreement and 
Consent Order M-91-03 PMP dispute at the project manager level from January 31, 2008, 
to February 14, 2008. The extension is required to allow the agencies to address the issue 
of providing additional CERCLA waste information. The U.S. Department of Energy, 
Richland Operations Office (RL) initiated dispute in the RL to Ecology letter, 
08-AMCP-0008, "Initiation of dispute resolution for Hanford Federal Facility Agreement 
and Consent Order (HFFACO) disapproval of interim milestone M-91-03 requirement, 
DOE shall revise the PMP to include plans and schedules for land disposal restriction 
treatment of transuranic mixed waste by December 28, 2006," and this agreement extends 
that dispute at the project manager level. 
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Assistant Manager for the Central Plateau 
U.S. Department for Energy 
Richland Operations Office 

cc: N. Ceto, EPA 
R. H. Engelmann, EFSH 
M. S. French, RL 
R. E. Piippo, FHI 
K. M . Quigley, EFSH 
D. G. Singleton, Ecology 
G. L. Sinton, RL 
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Waste Management Project Manager 
State of Washington 
Department of Ecology 

R. Skinnarland, Ecology 
J. G. Vance, FFS 
S. R. Weil, RL 
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